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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 256 Date: 25-Jan-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 504

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 , & work on the erection
tower . Crews started at 7:00 AM.

Augie & Casey had to work on the barge & on the W line rigging materials to the site , & they had to
work with the other crews on the tower erection .

Carlos , Anthony , Jacob , Jaime , Jeffery , & Kevin had to work on the erection tower . Crews had to
erect the East cross beam for the working platform & they had to set the grating on the landing platform
on the South side at 144 meters . They started at 7:15 AM. They were done at 8:00 AM.

After that , crews had to erect the West cross beam , & connect it to the North & South beams .
Crews were done at 10:00 AM.

Then , crews had to work on the working platform for the façade & struts at 119 meters . Crews had
to erect the supporting I beams , install , snug & pretension the bolts . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the platform at 144 meters . They had to erect the bracing
beams between the cross beams , install , & snug the bolts . They started at 12:40 PM. Crews were done
at 4:00 PM.

Finally , crews had to set the hand rails around the platform . Crews were done at 5:10 PM. They left
at 5:20 PM.

Obra , Barry , Carlos , Dustin , Kimo , Michael , Pablo , & Ryan had to work on splice 2 . Crews had
to install the permanent bolts , erect the corner plates , & work on the splice plates .

Barry , Carlos , & Michael had to work on the South tower shaft . Crews had to work on the vertical
stiffeners on lift 2 side . They had to mark 1/2 turn for the 210 mm. bolts , 2/3 turn for the 220 , 230 , & 240
mm. , & pretension the bolts . Crews started at 7:15 AM. They were done at 3:10 PM.

Obra , Dustin , Kimo , & Ryan had to work on the East tower shaft . Crews had to prepare their tools
& equipment . They were done a 7:15 AM.

Dustin & Kimo had to mark the remaining bolts for 1/2 turn for the 200 mm. corner bolts between
B - C , & C - D splice plates , & pretension them . Crews started at 7:15 AM. They were done at 7:30 AM.

After that , Obra had to test 10% of the bolts before erecting the corner splice plates . He was done
at 8:10 AM.

In addition to that , crews had to erect the corner plates . They had to use chain falls to set the
plates in place , drive drift pins to align the holes , install , snug , mark for 2/3 turn & pretension the bolts
on the North East corner plate .

The South East corner plate did not fit properly . The holes one side did not align properly ( Total 56
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holes ) . The holes were off by 6 mm. Crews tried to drive drift pins , but did not go through . Crews started
at 7:40 AM. They were done at 10:00 AM.

Then , crews joined Ryan pretensioning the remaining bolts on the splice plates to the end of the
shift .

Ryan had to pretension the bolts on the splice plates . He had to snug , mark 2/3 turn for the 240 ,
270 , & 280 mm. bolts , & pretension the bolts . Ryan started at 7:15 AM.

Enrique , Andy , Hayes , & Jonathan came to the site at 8:00 AM. Crews had to work on the West
tower shaft . They had to work on C & E splice plates . Crews had to use 4 hydraulic jacks to bring the last
side of plate E against the tower skin , & snug 2 rows of bolts before releasing the jacks . They started at
8:30 AM. Crews were done at 9:30 AM.

After that , crews had to snug , mark for 2/3 turn & pretension the bolts . They started at 9:40 AM.
Crews were done at 3:10 PM.

All tower crews left at 3:20 PM.

Salvador & paul came to the site at 8:00 AM. They had to work on the hand rails at 89 meters .
Crews had to install the brackets on the top of the façade , & weld the hand rail . They were done at 11:30
AM. They left at 12:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

2083

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 4.00 0.00 0.00 4.00

JNM SALVADOR SANDOVALIronworker 4.00 0.00 0.00 4.00

JNM ANDY NEAEIronworker 8.00 0.00 0.00 8.00

FOR ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00
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TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00
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